

CONTRACTS - REGISTER 2015/2016

TENDER NO	TENDER DESCRIPTION	TENDER AWARDED TO:	AMOUNT	PERIOD OF CONTRACT	STATUS
NW404/5/x6, 7 & 8 PH1/2	Water Reticulation Leeudoringstad Ext 6/7 & 8 - Phase 1	KD Civils	7 791 429,00	6 Months	Completed
NW404/5/x6, 7 & 8 PH1/3	Sewer Reticulation Leeudoringstad Ext 6/7 & 8 - Phase 1	Amandla Bornfree JV	4 183 200,00	6 Months	Completed
NW404/232467	Upgrading of Roads and Stormwater in Tswelelang Ext 4 - Phase 1	Down touch Investements	6 381 240,00	6 Months	Completed
NW404/232468	Upgrading of Roads and Stormwater in Lebaleng Ext 5 - Phase 3	Khoisan Roads	6 200 925,00	6 Months	Completed
Regulation 32	Consultants for MIG projects	Korone Engineers	10 -16%		
Regulation 32	Consultants for MIG projects	Tsela Tsweu Consulting Engineers	10 - 16%		
Regulation 32	Supply and Installation of Telephone System	Indlela Data	700 000,00	36 Months	Commence in July' 16
Regulation 32	Appointment of Medical Aid Service Broker	BMMT General Trading	-	36 Months	Commence in July' 16
Regulation 32	Provision of Security Services at the Various Municipal buildings in MHLM	Dephetogo Trading	2 281 246,00	36 Months	Commence in July' 16
NW404/2240/16/17	Upgrading of Roads & Stormwater in Tswelelang proper - Weslyn, Lutheran & Phokoje streets	Amandla Building and Construction	5 069 092,00	6 Months	Site Established
NW404/2241/16/17	Upgrading of Roads & Stormwater in Lebaleng - Maruping, Tumelo and Bereng streets	Khoisan Roads	4 746 954,00	6 Months	Site Established
NW404/24149/16/17	Upgrading of Roads & Stormwater in Tswelelang - Khunou, Utlwanang & Naledi Streets	Khoisan Roads	4 232 290,00	6 Months	Site Established
NW404/2235/2236/16	Installation of 10 high mast lights in Wolmaransstad Ext 10,13 & 15 and 3 in Tswel Ext 4 &5	Crocodile Electrical	3 080 433,00	8 Months	Site Established
NW404/2237/2238/16	Installation of 2 high mast lights in Lebaleng Ext 2 and 3 in Lebaleng Ext 4 &5	Tshikamotha Trading & Training	1 587 586,00	6 Months	Site Established
NW404/2234/16/17	Installation of 3 high mast lights in Kgakala Ext 4 & 5	Tshikamotha Trading & Training	955 983,00	6 Months	Site Established
Regulation 32	Appointment to carry out mass rollout for Installation of energy efficiency streets bulbs PH1	Pure Energy Consulting	5 535 138,00		In progress
NW404/5/x6, 7 & 8 PH1/2	Water Reticulation Leeudoringstad Ext 6/7 & 8 - Phase 1	KD Civils	8 190 837,51	6 Months	In progress
NW404/5/x6, 7 & 8 PH1/3	Sewer Reticulation Leeudoringstad Ext 6/7 & 8 - Phase 1	Amandla Bornfree JV	6 812 415,00	6 Months	In progress